Rpt-ID: RCPESPRJ

User: wdunwood

Contract ID:

B14579-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0011

Date: 11/03/2017

Page 1 of 4

Pay Period: 10/01/2017
to 10/31/2017

Contract Location: Time Allowed: 1697 Days
I-75/SR 401 IN CLAYTON AND HENRY COUNTIES. ( Elapsed Calender Days: 1577 Days
Percent Time: 92.93
District: 7 Area: 03
Contractor:

SHEETS CONSTRUCTION CO., INC. Date Let: 05/17/2013

P. 0. BOX 518 Date Awarded: 05/31/2013
Date Contract Executed: 07/02/2013
Date Notice to Proceed: 07/08/2013

MCDONOUGH GA 30253-0518 Date Work Began: 11/02/2016

Phone: (770)957-2843 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 02/28/2018

Surety Co: WESTERN SURETY COMPANY

Current Contract Amount $4,319,657.39 Counties:

Original Contract Amount $2,325,088.56 Clayton Henry

Funds Available $927,221.17

Percent Complete 78.53%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
M004421 $4,319,657.39 $2,325,088.56 $927,221.17] 78.53% $19,160.06

Chief Engineer
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M004421

I-75/SR 401 - SIGNING UPGRADES

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date
$2,713,948.97

Prev to Date
$2,698,620.92

$678,487.25 $674,655.24
$3,392,436.22 $3,373,276.16
$0.00 $0.00
$3,392,436.22 $3,373,276.16
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
$3,392,436.22 $3,373,276.16

Total Payable:

This Estimate

$15,328.05
$3,832.01
$19,160.06
$0.00
$19,160.06
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$19,160.06
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Pay Period:

10/01/2017

to 10/31/2017

Project Number M004421

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0020 163-0232 TEMPORARY GRASSING AC 1.000 .000
2870.000 .800
.800 $2,296.00 $2,296.00
0025 163-0240 MULCH TN 1.000 .000
763.000 .730
.730 $556.99 $556.99
0059 610-6520 REM HIGHWAY SIGN, SPCL ROADSIDE EA 2.000 .000
451.000 1.000
1.000 $451.00 $451.00
0210 621-3150 CONCRETE BARRIER, TYPE 26 LF 100.000 317.750
310.000 .000
317.750 $.00 $98,502.50
0220 636-1072 HIGHWAY SIGNS, ALUM EXTRUDED PANELS, RE SF 11,849.000 14,169.000
19.650 .000
14,169.000 $.00 $278,420.85
0223 636-3000 GALV STEEL STR SHAPE POST LB 1,759.000 2,340.220
3.950 .000
2,340.220 $.00 $9,243.87
0335 641-5001 GUARDRAIL ANCHORAGE, TP 1 EA 2.000 3.000
729.000 .000
3.000 $.00 $2,187.00
0340 641-5012 GUARDRAIL ANCHORAGE, TP 12 EA 2.000 13.000
2140.000 .000
13.000 $.00 $27,820.00
0460 649-0027 CONCRETE GLARE SCREEN, 27 INCH LF 250.000 344.800
79.000 .000
344.800 $.00 $27,239.20



Rpt-ID: RCPESPRJ Georgia Date: 11/03/2017
User: wdunwood Department of Transportation Page 4 of 4
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Contract ID: B14579-13-000-0 Estimate Number: 0011 Pay Period: 10/01/2017
to 10/31/2017
Project Number M004421
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0465 610-0716 REM CONC MEDIAN BARRIER LF 500.000 718.660
199.000 .000
718.660 $.00 $143,013.34
9000 441-0204 PLAIN CONC DITCH PAVING, 4 IN SY .000 .000
10.700 87.600
87.600 $937.32 $937.32
PLAIN CONC DITCH PAVING, 4 IN
9010 004-0022 EXTRA WORK - LS .000 .000
7218.750 1.000
1.000 $7,218.75 $7,218.75
Extra Work - Resurveying Structures
9060 610-6510 REM HWY SIGN, OVHD EA .000 33.000
700.000 11.000
44.000 $7,700.00 $30,800.00
SA#1
SA#1
9180 150-9011 TRAFFIC CONTROL - WORKZONE LAW ENFORC HR .000 955.750
55.000 .000
955.750 $.00 $52,566.25
Traffic Control - Workzone Law Enforcement
Category Amount: $19,160.06 $681,253.07
Project Total Amount: $19,160.06 $3,392,436.22



